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LT

DATE: August 17, 1994

FROM: Steve Renninger, OSC, U.S. EPA, Region V EERB,
WestlaKe, OH iiiviiiviennnescaasevosansonssvsnnsnssns (ERU/REGV)

TO: D.Dietrich-Attn: T. Johnson, USEPA, OSWER, Wash. DC...(via fax)
R.Karl, USEPA, Chief, EERB, Chicago, IL....c.cvevvasocas (KARL.R)
R.Powers, USEPA, EERB, Chief RS-1, Grosse Ile, MI...(ERU/REG.V)
J.Cisneros, USEPA, Chief, ESS, Chicago, IL....cevvvnes (via fax)
M.McCue-Attn:Larry Leveque, Ofc. Pub. Aff.,Chicago, IL(via fax)
P.Schwebke, EERB, ESS, HSE-5J, Chicago, IL....cceeveee (via fax)
A.lewis, ORC, CS-3T, Chicago, Il...eeeeevenscacccanens (via fax)
J.Carlson, Chio EPA, DERR, CDO, Columbus, OH.......... (via fax)
M.Winzler, Ohio EPA, NWDO, Bowling Green, OH...... ..o {via fax)
C.Morton, Chio EPA, SIU, Columbus, OH...vvvveeensnnens (via fax)
D.Moyer, Chief, Clyde Fire Dept., Clyde, OH........... (via fax)
D.Albrinck, City of Clyde, OH...eeveeenesneenncenenens (via fax)

K.Kerik: ATIN: M.Koebel, Sandusky Co. Dept. of Health. (via fax)

SUBJECT: Formulated Products (FP) Site Removal Action, Clyde, Sandusky

County, Chio
POLREP No. 5 (FINAL)
SITE ID: KV
D.O.: 5001-05-626
RESPONSE AUTHORITY: CERCLA
CERCIA Incident Category: Site
NPL STATUS: None
START DATE: June 14, 1994
COMPLETION DATE: August 17, 1994

1. SITUATION:
The removal action at the FP site is on-going.
Weather: July 20, 1994 850 F Sunny
August 3, 1994 880 F Sunny
August 17, 1994 750 F Partly Cloudy

A. The FP site is located at 110 East Street in Clyde, Sandusky
County, Ohio. The site is a 7-acre parcel with an abandoned
multiple story structure in a predominately residential area of
the city. On March 29, 1994, OEPA-NWDO requested assistance from
U.S. EPA to stabilize abandoned drums at the FP site.

B. On March 31, 1994, a U.S. EPA-led site assessment was conducted at
the FP site. OSC Steve Renninger and the TAT documented
unrestricted site access and approximately 450 drums and small
containers scattered throughout the site. Drum sampling
information indicated that the drums contained corrosives,
oxidizers, flammables and waste oil.

C. June 14, 1994 - U.S.EPA removal action initiated with BQM/Samsel
mobilization of equipment to site and site security initiated.
July 5, 1994 thru July 14, 1994 - drums stabilized and
consolidated, floor of building decontaminated; off-site disposal
of glycol ether drum, PCB capacitors, and pit sludge; drum staging
area secured.



2. ACTIONS TAKEN:

A. July 20, 1994 - Due to site trespassing, TAT posted additional "NO
TRESPASSING" signs on the east side of the site, adjacent to the
waste staging areas.

B. August 3, 1994 - Roll-off box 007 transported for off-site
disposal. Samsel pumps neutral liquids (3500 gallons) from Baker
tank to tanker for transportation to an off-site disposal
facility.

C. August 17, 1994 - Roll-off boxes 003, 004, 005, and 006 containing
neutral solids and base solids, transported off-site for disposal.
Acid liquid, base liquid, flammable solid, flammable liquid, lab
packs, and oxidizer drums (34 total) transported for off-site
disposal to finalize all site disposal activities. Support
trailer demobed and utilities disconnected. Site security
discontinued at 0800 hours. Main building inspected and secured
at 1500 hours to complete site activities.

3. PLANS:
A, Complete OSC report.
4. KEY ISSUES:
A. None.
S. STATUS:
A. All site activities complete.

B. Estimated Costs: As of August 3, 1994 (including awaits)

BUDGETED TOTAL TO DATE REMAINING
ERCS $ 200,000 133,220 66,780
TAT $ 60,000 41,500 18,500
FPA DIRECT $ 11,880 6,800 5,080
EPA INDIRECT S 19,080 14,540 4,540

$ 290,960 $ 196,060 $ 94,900



